



SCHOOL OF INFORMATICS, COMPUTING, AND ENGINEERING

INDIANA UNIVERSITY

Internship Progress Report Y399: Project in Professional Practice

This status report should be completed no less than once every two weeks but can be submitted weekly. It has four parts: a log of your hours worked; the status of your project; a description of your tasks, activities and observations; and your supervisor's acknowledgment.

I. Log of Hours

Student's Name: **Abhimanyu Chaddha** Semester Term / Year: **Summer 2026**

Canvas Section: **1399 (Fall section)**

Maintain a log of all hours applied to the internship.

Date	Total Hours	Primary Work Task
06/01/2026	7 hours 45 minutes	Internship orientation regarding office technology setup and office expectations. Introduced to the technology team and got familiar with their technology stack.
06/02/2026	8 hours 10 minutes	First big project assigned today to me and 2 other technology interns. We went over the guidelines for the project and started to set it up. Our project has 3 big phases and we started to develop a plan for phase 1.
06/03/2026	8 hours 15 minutes	We developed a plan for the first phase of our project, and we had to present our plan to the technology team on Thursday, June 4 th . We focused on developing a specific plan and what coding tools/frameworks we planned on using.
06/04/2026	9 hours 5 minutes	We presented our plan to our supervisor and what steps we had to take for the plan to be implemented. We discussed what guardrails and information we were allowed to access in order to develop the tool perfectly.
06/05/2026	6 hours 45 minutes	We started to work on the transcript coding implementation. We developed a custom agent that integrates the Claude AI model through prompt engineering we took on through Visual Studio Code using Python and FastAPI.
06/08/2026	8 hours 5 minutes	We started to work on the Microsoft Graph API implementation, which helps retrieve the transcripts we need. We needed a lot of permissions due to administrative policies.
06/09/2026	7 hours 10 minutes	We started to work on hiding personal identification through Azure AI language detection model, which

		detects different kind of private information that can help keep the client's data private.
06/10/2026	8 hours	We continued to work on implementing the PII detection algorithm in order to keep data confidential.
06/11/2026	8 hrs 24 min	We connected all the APIs together (Claude API, Graph API, Azure PII API) and started to focus on implementing the agent in teams. We were able to test and watch for potential errors through Microsoft Azure. Additionally, we were able to finish automating the letter generation and transcript automation and were able to do small tests.
06/12/2026	8 hrs 21 min	We focused on testing with different people. We prioritized testing with local computers before having one or two advisors try out the agent early next week.

Total: 80 hours Internship Accumulated Hours: 80

II. Project Status Report

Review the project plan (work breakdown structure) and include here the work tasks from the date range of this report that matches the dates on your project plan. Then, include a project status for each of those work tasks, whether the task is complete or incomplete, and indicate whether you are behind, on or ahead of schedule.

<i>Work Task</i>	<i>Completion status</i>	<i>behind schedule</i>	<i>on schedule</i>	<i>ahead of schedule</i>
(example) Review Project Proposal	Complete			X
	Incomplete			
(example) Complete the Project Plan	Complete			
	Incomplete			X
System Design and Architecture for our Meeting Agent	Complete			X
	Incomplete			
Backend system setup – configured Fast Api service and core backend structure	Complete			X
	Incomplete			
Webhook implementation for detecting transcripts – developed an endpoint for detecting when a transcript is available (this is through Microsoft Graph API)	Complete			X
	Incomplete			
Build the pipeline to retrieve and process the transcripts	Complete			X
	Incomplete			
PII handling and data protection for confidential information	Complete			X
	Incomplete			
AI based letter generation – integrated the AI model to generate the follow up letters.	Complete			X
	Incomplete			
Testing through teams bot and analyzing delivery workflow – enabled delivery of letters through teams and focusing on testing with different people before deploying	Complete			
	Incomplete		X	

III. Log of Tasks, Activities and Observations

Provide a summary of tasks, activities, and observations for the period of this report. This should be a narrative of the work tasks listed in part II of this report. Include any responsibilities or duties you may have had and what you learned each day, etc. For work toward the project goal, please provide **adequate technical details**. *Submit evidence of your work in the form of screen captures as appropriate.*

IV. Supervisor acknowledgement


To the supervisor: upon completion of the required hours, please meet with the student to a) review this report, b) evaluate the student's performance, and c) acknowledge the work described above by signing below, and by initialing each page of the report.

Please return this report to the student for professional development, and for submitting to their internship instructor. **Thank you.**

(Optional): Write any additional comments or feedback to the student in the space provided. Please note these comments will be seen by the student's internship instructor.

ABHI HAS BEEN WONDERFUL SO FAR.
HE'S TAKEN ON AMBIGUOUS TECHNICAL
CHALLENGES AND PROVIDED SUCCESSFUL
SOLUTIONS. VERY PLEASED.

ANDREW TELLITORCI
Name of Supervisor (please print)

 6/12/26
Signature of Supervisor Date

To the student: please submit this form to your instructor via Canvas.

